

**CRONOPROGRAMMA GARA LAVAGGIO BIANCHERIA PIANA**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
																																agosto
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	settembre	
																																ottobre
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	novembre	
																																dicembre
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	gennaio	

 pubblicazione gara

 apertura buste amministrative

 verifica dichiarazione partecipante estratto art. 48 del D. Lgs. 163/2006

 apertura offerte tecniche e verifica documentazione in seduta pubblica

 riunioni commissione per la valutazione tecnica

 apertura buste economiche e valutazione eventuali offerte anomale

 giustificazioni eventuali offerte anomale

 aggiudicazione provvisoria

 verifica requisiti generali speciali art. 38 D. Lgs. 163/2006

 stand still